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SR 99 Tunnel Project — Interior Structures Weekly Report reb. 3, 2017 (covers san. 27 to Feb. 3)

The information in this report is based on Seattle Tunnel Partners’ three-week schedule, and does not necessarily reflect
progress as it relates to the overall project schedule.
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Sections Distance completed Percent Notes ‘ e \

completed/planned (of 9,270 total feet) completed $B roadway
Southbound roadway 3,881 feet 42 percent *
Northbound walls 4,912 feet 53 percent ~ NB walls \

NB roadway
Corbels 5,535 feet 60 percent
Northbound roadway N/A N/A N/A
Southbound walls N/A N/A N/A
Southbound roadway Northbound walls RN ¢ —_

Corbels




